8838799/2024/PROG-III

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept. - PRED- APRRP (AIIB)- Chittoor District - Package No.31 /APRRP/ PRED/CTR/Roads/ 003, Consists of 64 road works in Piler and Madanapalle Constituencies in Chittoor District - Revised Administrative Sanction for Rs.7585.73 lakhs as against of Rs.6740.10 Lakhs" – Revised Administrative Sanction - Accorded- Orders-Issued .

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No.759. Dated:08-11-2023.

Read the following:-

1. G.O.Rt.No.59, PR&RD (Progs.II) Dept., dt.28.05.2018.
2. From the ENC,PR Lr.No.AE/DEE-II/APRRP/Package – 31/CTR/2019, Dt:28.04.2023.
3. Govt., Memo.No.2067146/Progs.III/135/2023, dated 02.6.2023.
4. From Project Director, APRRP & CE, PR, Vijayawada Lr.No. AEE-6/DEE-III/APRRP/Package -31/CTR/2019, dated15.09.023.

&&&

ORDER:

In the G.O. 1st read above, administrative sanction orders has been accorded for an amount of Rs.3575,93,93,000/- (Rupees Three thousand Five Hundred Seventy Five Crores Ninety Three Lakhs and Ninety Three Thousand only) in respect of 2440 total works i.e., 2428 road works and (12) Bridge works with a total length of 4825.66 KM for "Providing Connectivity to Unconnected Habitations of 250+ population .

2. In the reference 2nd and 4th read above, the Project Director & CE, PR, Vijayawada has submitted that the proposal for revised administrative sanction to the work Package No.31 /APRRP/ PRED/CTR/Roads/ 003, Consists of 64 road works in Piler and Madanapalli Constituencies in Chittoor District. Against the available sanction of Rs. 6740.10 Lakhs, the Revised Administrative sanction now proposed require an amount of Rs.7585.73 lakhs and resulting a excess of Rs.845.63 lakhs. The RAS now proposed is mainly due to mandatory provisions (such s price adjustment (around 4%), Tender Percentage (9.99%), and change in sand cost and seigniorage charges (1.5%) due to change in Government Policies) in respect of 46 works and savings in 18 works out of 64 works and he has requested to accord Revised Administrative Sanction for the works as per the annexure-I.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.7585.73 lakhs as against of Rs. 6740.10 Lakhs" for the work Package No.31/ APRRP/PRED/ CTR/Roads/003, Consists of 64 road works in Piler and Madanapalle Constituencies in Chittoor district, subject to the Department conforming to provisions Departmental codes, APSS and Government instructions issued from time to time. The detailed list of works with work-wise estimate costs as per the Revised Administrative Sanction now accorded is **Annexed** to this order.

4. The Project Director & CE, PR, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

5. This order issues with the concurrence of Finance Department vide U.O.NO.2067501/FIN01-FMU0PC(HCL)/9/2023-FMU-WORKS dated: 31-10-2023 .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAJSEKHAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Project Director & Chief Engineer
Panchayat Raj, Vijayawada.

P.T.O..

8838799/2024/PROG-III

The ENC, PR, Vijayawada, Andhra Pradesh.
The Superintending Engineer,
Panchayat Raj, Chittoor district:
OSD to Deputy C.M (PR&RD)
P.S. to Special Chief Secy., to Govt., PR&RD Dept.
SC/SF.

//FORWARDED BY ORDER//

B. Pompa Vani
SECTION OFFICER